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LOS ANGELES
CLAREMONT PRELIMINARY SCHEDULE
PROJECT-2 126411 01FEB99* 01FEBOO Claremont Overcrossings SUBJECT
TO CHANGE
PROJECT-7 126241 |01JUN99* 05JUNGO San Dimas Soundwalls
/N ——. /
PROJECT5-1 126481 |280CT99* 02AUG00 Soundwall Const. (Claremont), North side only
pA '+
PROJECT5-2 126491 |01FEBOO* 03JUN02 Claremont Road work
PROJECT5-3 |1264A1 |01FEBOO* 03JUNO2 Monte Vista Interchange
LA VERNE
PROJECT-1 |126231 |20APR98A 15MAR99 Foothill 1/C
A
PROJECT-3 |172111 |O1FEB99* 01INOV99 Marshall & Emerald Flumes
/N —
PROJECT-4 |172121 |01MAR99* 020CT00 La Verne Overcrossings
Ny,
PROJECT-6 [1721U1 |01AUGO0* 03JUN02 La Verne Roadway
N TSRy

SAN BERNARDINO
SEGMENT 1
D8-1 443021 |22FEB99* 24FEBOO Benson Ave Bridge Const.

/N
D8-2 443021 |22FEB99* 24FEBOO Mountain Ave Bridge Const.

/N
D8-32 443011 |26JUNOO* 21JUNO2 Mainline Freeway 0.0/2.4

N T
SEGMENT 2
D8-3 443121 |O3NOV97A  |O7APR99 San Antonio Ave Bridge Const.
AR
D8-4 443121 |03NOV97A 07APR99 Euclid Ave Bridge Const.
A
D8-5 26APR99* 25JANOO 20th St. Storm Drain Const.
/N
D8-6 443151 | 24JANOO* 21JUL00 Soundwalls Const.
D8-26 443111 | 26JUNOO* 22MAY02 Mainline Freewai 2.4/6.3
SEGMENT 3
D8-7 443281 |09JUL98A 19AUG99 Saﬁihire St. Bridﬁe Const.
D8-8 443221 | 25JAN99* 260CT99 Hellman Ave Bridge Const.
A« v

D8-9 443221 |25JAN99* 260CT99 Hermosa Ave Bridie Const.
D8-11 443231 |22FEB99* 28JANOO Carnelian St. Bridge Const.

/N
D8-12 443231 |22FEB99* 28JANOO Archibald Ave Brid(I;e Const.
D8-14 443241 |20SEP99* 19JUNOO Beryl St. Bridge Const.

AL ey
D8-15 443241 | 20SEP99* 19JUNOO Amethist St. Bridﬁe Const.
D8-10 443251 |22NOV99* 19MAY00 Soundwalls Const.
/N /
D8-16 443271 |03APROO* 020CT00 Alta Loma Channel Bridﬁe Const.
D8-13 443261 |01JUNOO* 30MAY02 Cucamonga Creek Bridge Const.
D8-29 443211 | 19JUNOO* 14JUNO2 Mainline Freewai 6.3/10.3
SEGMENT 4
D8-17 443321 |22FEB99* 22FEBOO Haven Ave Bridie Const
D8-18 443321 |22FEB99* 22FEBOO Milliken Ave Bridge Const
D8-19 443361 |22MAR99* 19AUG99 Deer Creek Channel Brid(';e Const
D8-20 443351 |26APR99* 260CT99 Soundwalls Const
D8-30 443311 | 26JUNOO* 21JUNO2 Mainline Freewai 10.3/13.4
SEGMENT 5
D8-22 44321 13JUL98A 12JUL99 Etiwanda Ave Bridﬁe Const
D8-21 443431 |05APR99* 05JANOO Highland Ave/Day Crk Bl. Bridge Const
AL e
D8-23 443451 |26APR99* 210CT99 Soundwalls Const
/N /
D8-33 443411 | 21JUN99* 20JUNO1 Mainline Freeway 13.4/16.1
N
SEGMENT 6
D8-43 204301 |27MAR98A 12JUN0O 1-15/30 Interchange
A
SEGMENT 7
D8-53 443601 |21JUN99* 20JUNO1 Mainline Freeway 21.1/24.1
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